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EXHIBIT R-2, FY 2001 PRESIDENT’S BUDGET ITEM JUSTIFICATION SHEET
DATE:  FEBRUARY 2000

BUDGET ACTIVITY:  5 PROGRAM ELEMENT:  0604603N
PROGRAM ELEMENT TITLE:  Unguided Conventional Air-Launched Weapons

( U ) COST:  (Dollars in Thousands)

FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To Total
Project Number & Title Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete Program

A2183 SLAM ER 6,156 1,589 2,581 2,979 4,432 4,489 4,634 CONT. CONT.

TOTAL 6,156 1,589 2,581 2,979 4,432 4,489 4,634 CONT. CONT.

( U ) A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

(U) A2183/STANDOFF LAND ATTACK MISSILE - EXPANDED RESPONSE (SLAM ER) Description: This program funds the development of SLAM (ER)
designed to improve performance in the areas of launch and control aircraft survivability, immunity to countermeasures, probability of kill against hardened
targets and improved user interfaces for both missile planning and launch aircraft integration.  The SLAM ER system consists of hardware and software upgrades
to the missile, software upgrades to the F/A-18 aircraft, and software upgrades to the Joint Mission Planning System (JMPS).

(U) JUSTIFICATION FOR BUDGET ACTIVITY:  This program is funded under ENGINEERING & MANUFACTURING DEVELOPMENT because it encompasses
engineering and manufacturing development of new end-items prior to production approval decision.
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EXHIBIT R-2a, FY 2001 PRESIDENT’S BUDGET PROJECT JUSTIFICATION SHEET
DATE:  FEBRUARY 2000

BUDGET ACTIVITY:  5 PROGRAM ELEMENT:  0604603N PROJECT NUMBER:  A2183
PROGRAM ELEMENT TITLE:  Unguided Conventional PROJECT TITLE:        SLAM ER

Air-Launched Weapons
( U ) COST:  (Dollars in Thousands)

FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To Total
Project Number & Title Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete Program

A2183  SLAM ER 6,156 1,589 2,581 2,979 4,432 4,489 4,634 CONT. CONT.

TOTAL 6,156 1,589 2,581 2,979            4,432 4,489 4,634 CONT. CONT.

( U ) A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
A2183/STANDOFF LAND ATTACK MISSILE - EXPANDED RESPONSE (SLAM ER) Description :  This program funds the development of SLAM ER designed to
improve performance in the areas of launch and control aircraft survivability, immunity to countermeasures, probability of kill against hardened targets and
improved user interfaces for both missile planning and launch aircraft integration.  The SLAM ER consists of both hardware and software upgrades to the missile.
SLAM ER incorporates many non-development items i.e., the Embedded Global Positioning System/Inertial Navigation System (GPS/INS) (EGI), modified
Tomahawk wings and warhead, and the existing advanced mode of the AWW-13 data link pod.  The Automatic Target Acquisition (ATA) tracker is being
integrated into the SLAM ER missile to enhance its capability to attack and kill in low thermal contrast, small targets in cluttered urban scenes, and in poor
weather.  The ATA capability will also reduce the overall number of Standoff Outside Area Defense (SOAD) missiles needed by increasing the probability of kill
for part of the target set.  In addition, ATA increases pilot and aircraft survivability by minimizing the time that the pilot needs to fly with his head down to control
the weapon.  SLAM ER (+) incorporates ATA.  To accommodate future U.S. Air Force and Navy aircraft integration, SLAM ER will incorporate a MIL-STD-1760
interface.  The SLAM ER Mission Planning Module (MPM) development and modifications are required to remain compatible with the changes to the Tactical
Aircraft Mission Planning System (TAMPS) and to migrate to the Joint Mission Planning System. SLAM ER aircraft software integration efforts need to remain
compatible with ongoing F/A-18 periodic software builds.

 ( U ) PROGRAM ACCOMPLISHMENTS AND PLANS:
1.  FY 1999 ACCOMPLISHMENTS:
•   (U)  ($ 1,498) Completed contractor SLAM ER (+) Engineering & Manufacturing Development (E&MD) efforts.
•   (U)  ($ 2,957) Continued SLAM ER Operational Test and Evaluation.
•   (U)  ($    261) Continued systems engineering, government and contractor support.
•   (U)  ($ 1,440) Completed F/A-18 OFP 15C ATA software and started F/A-18 OFP 17C software.
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EXHIBIT R-2a, FY 2001 PRESIDENT’S BUDGET PROJECT JUSTIFICATION SHEET
DATE:  FEBRUARY 2000

BUDGET ACTIVITY:  5 PROGRAM ELEMENT:  0604603N PROJECT NUMBER:  A2183
PROGRAM ELEMENT TITLE:  Unguided Conventional PROJECT TITLE:        SLAM ER

Air Launched Weapons
2.  FY 2000 PLAN:
• (U) ($  902)   Continue conversion of SLAM/SLAM ER TAMPS MPM, and F/A-18 MPM into planning components of the JMPS.

• (U)  ($ 623)   Continue Missile Flight Test and Evaluation to support TAMPS evolutionary acquisition strategy.

• (U)  ($   64)   Continue systems engineering, government and contractor support.

3.  FY 2001PLAN:
• (U)  ($ 1,963)  Continue conversion of  SLAM/SLAM ER TAMPS MPM, and F/A-18 MPM into planning components of the JMPS.

•  (U)  ($    554)  Continue Missile Flight Test and Evaluation to support TAMPS evolutionary acquisition strategy.

•  (U)  ($      64)  Continue systems engineering, government and contractor support.

 ( U ) B.  PROGRAM CHANGE SUMMARY
FY 1999 FY 2000 FY 2001

( U ) FY 2000 President’s Budget: 5,122 1,598 2,928
( U ) Appropriated Value: 5,183 1,598
( U ) Adjustments from President’s Budget: 1,034 -9 -347
( U ) FY 2001 President’s Budget Submit: 6,156 1,589 2,581

CHANGE SUMMARY EXPLANATION:
     ( U ) Funding:    The FY 1999 increase of $1,034 thousand reflects a $91 thousand decrease for a Small Business Innovative Research (SBIR)

assessment/inflation savings and a $1,125 thousand increase for additional missile flight test and evaluation. The FY 2000 decrease
reflects a $9 thousand reduction for an Across-the Board Congressional Rescission. The FY 2001 decrease of $347 thousand reflects
a $11 thousand decrease for appropriation balancing by the resource sponsor, a $20 thousand decrease for revised economic
assumptions, a $316 thousand decrease for Strategic Source Plan Savings and Navy Working Capital Fund (NWCF) adjustments.

( U ) Schedule:  Schedule changes based on expanded Verification of Correction Deficiencies(OT IIB) and revised MSIII date in accordance with Navy
Program Decision meeting on 10 August 1999.

( U ) Technical:  N/A
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EXHIBIT R-2a, FY 2001 PRESIDNET’S BUDGET PROJECT JUSTIFICATION SHEET
DATE:  FEBRUARY 2000

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604603N PROJECT NUMBER:  A2183
PROGRAM ELEMENT TITLE:  Unguided Conventional PROJECT TITLE:       SLAM ER

Air Launched Weapons
 ( U ) C.  OTHER PROGRAM FUNDING SUMMARY

FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Appn Budget Estimate Estimate Estimate Estimate Estimate Estimate Complete
WPN Line 8
SLAM ER 61,565 24,730 27,859 26,249 25,691 26,273 26,886 266,909

Related RDT&E:   N/A

( U ) D.  ACQUISITION STRATEGY: This is a non-ACAT I program with no specific acquisition strategies.

( U ) E.  SCHEDULE PROFILE:
FY 1999 FY 2000                                  FY 2001                 To Complete

( U ) Program Milestones             3Q/00 IOC                               2Q/01 ATA IOC
            3Q/00 MSIII

( U ) Engineering Milestones   

( U ) T&E Milestones                                            1Q/00 OTRR                           1Q/01 FOT&E/ATA
            1Q/00 VCD (OT-IIB)

                                       3Q/4Q/00 DT/ATA         
                                                                              4Q/00 FOT&E/ATA

( U ) Contract Milestones             4Q/99 LRIP III   2Q/00 LRIP III OPTION         3Q/01 FRP II
                                                                                          3Q/00 FRP I
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EXHIBIT R-3, FY 2001 PRESIDENT’S BUDGET COST
ANALYSIS

DATE: FEB  2000

BUDGET ACTIVITY:   5                                                                              PROGRAM ELEMENT:  0604603N                       PROJECT NUMBER:  A2183
                                                                                                                                                                                                  PROJECT TITLE:         SLAM ER

Contract Performing Total FY 1999 FY 2000 FY 2001 Target
Cost Categories: Method Activity & Prior Yrs FY 1999 Award FY 2000 Award FY 2001 Award Cost to Total Value of

& Type Location Cost Cost Date Cost Date Cost Date Complete Cost Contract

TAMPS Software Development SS/CPIF BOEING, MO 123,712 1,498 1/99 625 1/00 1,563 CONT. CONT. CONT.
Miscellaneous Various Various 44,263 1,440 Various 277 11/99 400 Various CONT. CONT. CONT.

    Subtotal Product Development 167,975 2,938 902 1,963

Miscellaneous WX 776 261 1/99 64 64

    Subtotal Support 776 261 64 64

Missile Flight T&E WX NAWC-WD 19,405 2,957 11/98 623 11/99 554 01/01 CONT. CONT.

    Subtotal Test & Evaluation 19,405 2,957 623 554 CONT. CONT.

    Subtotal Management 0 0 0 0 0 0

SBIR Assessment

Total Cost 188,156 6,156 1,589 2,581 CONT. CONT.


